OFFICE OF SCIENCE PROJECT MANAGEMENT DECISION/APPROVAL MATRIX (Dated 07/28/2006)

TOTAL PROJECT COST (TPC)

DECISION/APPROVAL

$750M or more

Less than $750M to $400M

Delegation Allowed to PSO
for less than $400M

Less than $400M to $100M

Less than $100M to $20M

Delegatation Allowed

Less than $20M to $5M

Prior to CD-0, Mission Need Statement

Reviewed by PA&E
Approved by SC-1

Reviewed by PA&E
Approved by SC-1

Reviewed by PA&E
Approved by SC-1

Reviewed by SC-1.3
Approved by SC-1

Reviewed by SC-1.3
Approved by SC-AD

Prior to CD-1, Acquisition Strategy

Reviewed by OECM
Approved by SC-1

Reviewed by SC-1.3 and ?
Approved by SC-1

Reviewed by SC-1.3 and ?
Approved by SC-1

Reviewed by SC-1.3 and ?
Approved by SC-1

Reviewed by SC-1.3
Approved by SC-AD

CD-0 --Approve Mission Need S-2 US-SsC US-SC delegated to SC-1 SC-1 SC-AD
- Q| CD-1-Approve Alterative Selection and S-2 US-SC US-SC delegated to SC-1 | SC-1 delegated to SCAD | PM or SOM if delegated
8 ) Cost Range
o @ CD-2 --Approve Performance Baseline S-2 Us-SC US-SC delegated to SC-1 SC-1 delegated to SC AD PM or SOM if delegated
x O
O "'DJ CD-3 --Approve Start of Construction S-2 US-SC US-SC delegated to SC-1 SC-1 delegated to SC AD PM or SOM if delegated
gg;tp;;ggrove Start of Operation or Project S-2 US-SC US-SC delegated to SC-1 | SC-1 delegated to SCAD | PM or SOM if delegated
o If performance, scope, schedule, or cost baseline at CD-2 cannot be met, the S-2 must be notified & a determination
Deviations made to terminate the project or establish a new performance baseline. N/A
S-2 approval is needed if cumulative change in Performance Baseline of >6 months or >$25M or 25% of Original Cost
New Performance Baseline Approval Baseline at CD-2 or change in scope not mgeting the mis_sion need or not in conformance W_ith the Project Execution N/A
- Plan; or US approval if preceeding threshold is not exceeded; or PSO approval if delegated.
5 Directed Change Project changes caused by DOE Policy Directive, Regulatory, or Statutory action such as changes in approved budget or requirements.
"IZJ E ° ¥ — Program SC-1 SC-1 SC AD SC AD SC AD
= O|c o oo
| £ =
H)J <Z( 5 '% g ‘g Project| PM, SOM or FPD (Optional) | PM, SOM or FPD (Optional)| PM, SOM or FPD (Optional) [ PM, SOM or FPD (Optional) | PM, SOM or FPD (Optional)
O =
raso
g <§( © Contractor, Contractor Contractor Contractor Contractor Contractor
PEP --Project Execution Plan Approval S-2 US-SC US-SC delegated to SC-1 SC-1 delegated to SC AD PM or SOM if delegated
Site Selection S-2 S-2 S-2 S-2 N/A
(E)'EC',;AEXtema' Independent Review by Prior to CD-2 & CD-3 Prior to CD-2 Prior to CD-2 N/A N/A
¢ |IPR--Independent Project Review by SC-1.3 | Prior to CD-0 & CD--3 Prior to CD-3 Prior to CD-3 Prior to CD-2 & cD-3 | OPtional prior to CD-2 & CD-
= : : 3
W [ORR/RA--Operational Readiness Prior to CD-4 Prior to CD-4 Prior to CD-4 Prior to CD-4 Prior to CD-4
a Review/Readiness Assessment by Program
X |Design Review* Prior to CD-1, CD-2, CD-3 | Prior to CD-1, CD-2, CD-3 Prior to CD-1, CD-2, CD-3 Prior to CD-1, CD-2, CD-3 Optional
Technical IPR for Nuclear Facility** Prior to CD-1 Prior to CD-1 Prior to CD-1 Prior to CD-1 Optional
PARS Reporting (EVMS for Projects >$20 M) Monthly Project Status After CD-0 and Monthly Project Performance After CD-2 Monthly Pro(j:eDctOStatus Aiter
QPPR --Quarterly Project Performance Review Quarterly After CD-0 by SAE/AE N/A

FPD --Federal Project Director

Appointed by SAE at CD-1

Appointed by AE at CD-1

AD=Associate Director; EIR=External Independent Review Conducted by OECM; FPD=Federal Project Director; IPR =Independent Project Review Conducted by SC; ORR=Operationl Readiness Review
Conducted by SC; PARS= Project Analysis and Reporting System; PM=HQ Office of Science Program Manager; S-2=Deputy Secretary; SC=0ffice of Science; SC-1=Director, Office of Science;
SOM=Site Office Manager; US-SC=Under Secretary of Science; *=Design Reviews by individuals external to the project.; **=for high risk, hazard, and Category 1, 2, &3 nuclear facilities only
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